

SOFTWARE ENGINEERING

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

OpenAPI Mock Server Generator


Jira Scrum Backlog and Sprint Report

Prepared by	Arin Singh
SRN	PES1UG24CS079
Course	UE24CS341A : Software Engineering

Workspace Link - <https://arin-singh-pes1ug24cs079.atlassian.net/jira/software/projects/SCRUM/boards/1/backlog?epics=visible>


1. Epics and Backlog Structure

The Jira project is organized into four Epics with their related User Stories.




All the Epics Together

Epic Boards with User Stories



The screenshot displays the 'OpenAPI Mock Server Generator' application interface. The 'Board' tab is selected, showing two epic boards. The top board, 'SCRUM-29 Epic 1: OpenAPI Specification Manager (3 work items)', has columns for 'TO DO PLAN 1', 'IN PROGRESS', and 'DONE 2'. It lists user stories: 'US-02 — Parse OpenAPI Specification' (SCRUM-34, 5 points), 'US-01 — Upload OpenAPI Specification' (SCRUM-33, 3 points), and 'US-03 — View Validation Errors' (SCRUM-35, 14 points). The bottom board, 'SCRUM-30 Epic 2: Mock Server Generation (3 work items)', also has columns for 'TO DO PLAN 2', 'IN PROGRESS 1', and 'DONE'. It lists user stories: 'US-04 — Generate Mock Endpoints' (SCRUM-36, 8 points), 'US-05 — Start Mock Server' (SCRUM-37, 3 points), and 'US-06 — Stop Mock Server' (SCRUM-38, 2 points).


Epic 1 and Epic 2 on the Board with User Stories



The screenshot displays the 'OpenAPI Mock Server Generator' application interface. The 'Board' tab is selected, showing two epic boards. The top board, 'SCRUM-31 Epic 3: Response Simulation and Testing (3 work items)', has columns for 'TO DO PLAN 2', 'IN PROGRESS', and 'DONE 1'. It lists user stories: 'US-08 — Configure Response Latency' (SCRUM-40, 5 points), 'US-09 — Test Mock Endpoints' (SCRUM-41, 8 points), and 'US-07 — Generate Mock Responses' (SCRUM-39, 5 points). The bottom board, 'SCRUM-32 Epic 4: Performance, Security and Reliability (3 work items)', also has columns for 'TO DO PLAN 1', 'IN PROGRESS 2', and 'DONE'. It lists user stories: 'US-12 — Reject Unsafe Specifications' (SCRUM-44, 11 points), 'US-10 — Support Peak Request Load' (SCRUM-42, 5 points), and 'US-11 — Maintain Latency Accuracy' (SCRUM-45, 5 points).

Epic 3 and Epic 4 on the Board with User Stories

Epic and User Story Overview



The screenshot displays the Jira interface for the 'OpenAPI Mock Server Generator' project. The 'Backlog' tab is active, showing a list of User Stories grouped under four Epics. The left sidebar shows the Epic hierarchy with progress bars.

Epic	User Story ID	User Story Description	Status	Progress	Assignee
Epic 1: OpenAPI Specification Manager	SCRUM-33	US-01 — Upload OpenAPI Specification	Done	3	AS
	SCRUM-35	US-03 — View Validation Errors	Done	14	AS
	SCRUM-34	US-02 — Parse OpenAPI Specification	To do plan	5	AS
	SCRUM-36	US-04 — Generate Mock Endpoints	To do plan	8	AS
Epic 2: Mock Server Generation	SCRUM-37	US-05 — Start Mock Server	In Progress	3	AS
	SCRUM-38	US-06 — Stop Mock Server	To do plan	2	AS
Epic 3: Response Simulation and Testing	SCRUM-39	US-07 — Generate Mock Responses	Done	5	AS
	SCRUM-40	US-08 — Configure Response Latency	To do plan	5	AS
	SCRUM-41	US-09 — Test Mock Endpoints	To do plan	8	AS
Epic 4: Performance, Security and Reliability	SCRUM-42	US-10 — Support Peak Request Load	In Progress	5	AS
	SCRUM-45	US-11 — Maintain Latency Accuracy	In Progress	5	AS
	SCRUM-44	US-12 — Reject Unsafe Specifications	To do plan	11	AS

Epics and Their User Stories

Backlog Board

Spaces

OpenAPI Mock Server Generator

Summary **Backlog** Board Docs Development

Filter

Epic


- No epic
- Epic 1: OpenAPI Specification Manager**
- Epic 2: Mock Server Generation**
- Epic 3: Response Simulation and Testing**
- Epic 4: Performance, Security and Reliability**

☐ **User Stories** 25 Aug – 8 Sep (12 work items) 0 74 0 Complete sprint

Item	Summary	Epic	Status	Estimate	Assignee
☒ SCRUM-33	US-01 — Upload OpenAPI Specification	Epic 1: OpenAPI S...	To do plan	3	
☒ SCRUM-34	US-02 — Parse OpenAPI Specification	Epic 1: OpenAPI S...	To do plan	5	
☒ SCRUM-35	US-03 — View Validation Errors	Epic 1: OpenAPI S...	To do plan	14	
☒ SCRUM-36	US-04 — Generate Mock Endpoints	Epic 2: Mock Serv...	To do plan	8	
☒ SCRUM-37	US-05 — Start Mock Server	Epic 2: Mock Serv...	To do plan	3	
☒ SCRUM-38	US-06 — Stop Mock Server	Epic 2: Mock Serv...	To do plan	2	
☒ SCRUM-39	US-07 — Generate Mock Responses	Epic 3: Response ...	To do plan	5	
☒ SCRUM-40	US-08 — Configure Response Latency	Epic 3: Response ...	To do plan	5	
☒ SCRUM-41	US-09 — Test Mock Endpoints	Epic 3: Response ...	To do plan	8	
☒ SCRUM-42	US-10 — Support Peak Request Load	Epic 4: Performan...	To do plan	5	
☒ SCRUM-45	US-11 — Maintain Latency Accuracy	Epic 4: Performan...	To do plan	5	


Jira Backlog Board

2. User Story Details



The screenshot shows the Jira interface. On the left, a list of user stories is displayed under the 'User Stories' filter. The story 'US-02 — Parse OpenAPI Specification' (SCRUM-34) is selected. On the right, the details for this story are shown. The story is currently in the 'To do plan' state. The description is: 'As an API Developer,
I want the system to parse paths, methods, parameters, and schemas,
So that the API structure can be identified.' The subtasks section is empty, and the linked work items section is also empty. The agents section shows a note: 'Uses AI. Verify results.'


Epic Story 2 with Description



The screenshot shows the Jira interface. On the left, a list of user stories is displayed under the 'User Stories' filter. The story 'US-06 — Stop Mock Server' (SCRUM-38) is selected. On the right, the details for this story are shown. The story is currently in the 'To do plan' state. The description is: 'As an API Developer,
I want to stop the running mock server,
So that the mock endpoints are no longer accessible.' The subtasks section is empty, and the linked work items section is also empty. The agents section shows a note: 'Uses AI. Verify results.'

Epic 2 — Story 6 with Description

3. Priorities and Story Points




The screenshot displays a Jira Scrum board for the project "SCRUM-29 Epic 1: OpenAPI Specification Manager (3 work items)". The board is divided into three columns: "TO DO PLAN", "IN PROGRESS", and "DONE". The "TO DO PLAN" column contains three user stories, each with a checkbox, a story ID, a story point value, a priority indicator, and an assignee icon.

User Story	Story ID	Story Points	Priority	Assignee
US-01 — Upload OpenAPI Specification	SCRUM-33	3	High	[Assignee]
US-02 — Parse OpenAPI Specification	SCRUM-34	5	Medium	[Assignee]
US-03 — View Validation Errors	SCRUM-35	14	High	[Assignee]


The "IN PROGRESS" and "DONE" columns are currently empty. A "Total in all groups: 0" label is visible in the top right corner of the board. A "+ Create" button is located at the bottom left of the "TO DO PLAN" column.

User Stories with Story Points and Priority


Backlog Work and Sprint Overview



Priority Breakdown




Status Overview



Work Types: Epics, Stories and Tasks in the Sprint Backlog

4. Sprint Analytics

The chart shows completed work, the ideal guideline and the total work scope in story points for the sprint.



Sprint Burnup Chart